



Pine Mountain Backcountry

“Arrowhead”

Adirondack Shelter Site

Council Camping Committee
Review
1 February 2012

A Council & Camp Service Project of the
Ini-To Lodge #324, Order of the Arrow



Purpose

To coordinate the proposed Ini-To Lodge OA sponsored *“Arrowhead”* Adirondack Shelter construction site at Long Branch in the Pine Mountain Backcountry with the Flint River Council Camping Committee and Property Committees.

Background

Four candidate sites were proposed for further field survey to assess their suitability for constructing an Adirondack shelter and supporting infrastructure by the Order of the Arrow during 2012. The original proposed location was on the Matt Branch Creek, but that site is no longer available because it is aside the property border with Dripping Rock LLC.

“Arrowhead” Adirondack Shelter Proposed Construction Site

Original
Planned
Location

Site #1

Site #2


Site #4

Site #3

Long Branch was
only site with an
existing road

Water within 300 ft

Very large flat site
and tent camp area



Long Branch Site



01/



01/29/2012

Milestones

DEC/JAN: Complete field survey of the candidate sites to further evaluate the suitability of each.

FEB 1: Receive input on any foreseen issues or concerns from the Flint River Council Property Committee and Camping Committee.

FEB 5: Notify LEC of final site recommendation

FEB: Access road / trail and site clearing completed by MAR 2012.

MAR/APR: Red Roof Inn Construction & Shelter site prep

MAY~SEP: Shelter Construction