Ini-To Lodge 2011 Service Project Manpower Requirements

The following projected manpower requirement was prepared to support the National OA Service Project Grant application.

Estimated Service Project Workload:

Planning	50 hours
Backcountry Survey:	50 hours
Material Acquisition	50 hours
Construct 3 Philmont-style campsites: 100 hours each (300 hours total)	
- Red Roof Inn	60 hours
- Clear campsite	20 hours
- Bear cables	6 hours
- Sump installation	6 hours
- Fire pit	2 hours
- Signs	2 hours
- Access trail	4 hours
Restore 13 primitive campsites: 24 hours each (312 hours total)	
- Clear campsite	10 hours
- Bear cables	6 hours
- Fire pit	2 hours
- Signs	2 hours
- Access trail	4 hours
Moss Falls Erosion Control: (72 hours total)	
- Install steps	60 hours
- Control bank erosion	12 hours
Trail Marking and Sign Posts: (100 hours total)	
- Install 50 Posts	50 hours
- Blaze Trails	50 hours
Construct 2 Small Information Kiosk: 12 hours each (24 hours total)	
Total:	958 hours

Estimated Volunteer Sources:

NOTES:
Ordeal service days estimated at 6 hours.
Fellowship service days estimated at 3 hours.
50 Miler Award crews service days at 7 hours.

Spring Fellowship * (12x3)	36 hours
Spring Ordeal * (36x6)	216 hours
Fall Ordeal * (36x6)	216 hours
Fall Fellowship * (12x3)	36 hours
Planning *	50 hours
Material Acquisition *	50 hours
Backcountry Survey *	50 hours
High Adventure Crews (4x8x7)	224 hours
Troop Service Projects	60 hours
SORBA Volunteers (10x)	60 hours
Total:	998 hours
*Direct OA service labor :	654 hours

Other service projects will involve OA members either as T.R.A.I.L. BOSS supervisors or as contributing participants. 72 hours

Total Estimate OA Labor: 726 hours